

RHENUS UKRAINE

THE NEW ADR WAREHOUSE IN KYIV REGION_2024

NEW ADR WAREHOUSE, 5 800 m2 _ VISUALIZATION





Planned opening day – Nov 2024

CURRENT CONSTRUCTION STATUS_NOV 2023





CURRENT CONSTRUCTION STATUS_JAN 2024





CURRENT CONSTRUCTION STATUS_FEB 2024





CURRENT CONSTRUCTION STATUS_MAR 2024





CURRENT CONSTRUCTION STATUS_APR 1st 2024






CURRENT CONSTRUCTION STATUS_APR 23rd 2024





CURRENT CONSTRUCTION STATUS_MAY 3rd 2024






Internal walls are installed, under-ceiling fireproof and heating, external underground engineering infrastructure has been installing

CURRENT CONSTRUCTION STATUS_MAY 27th 2024









- Roof and floor implementation
- Drain traps installation for a wastewater collection



CURRENT CONSTRUCTION STATUS_JUN 24th 2024





Office and bomb shelter has been started to construct

CURRENT CONSTRUCTION STATUS_JUL 16th 2024





CURRENT CONSTRUCTION STATUS_JUL 24th 2024





- Interior design and engineering infrastructure works 85%, Floor 90%, Racks 50% (produced and delivered), FEM paving 25%
- Roof 100%, Bomb shelter (80%) and office above 10%, WMS Navision 5.0 100%, W/h team (shift leader, blue collar workers, data operator, IT) 100%
- Loading forklifts 100%, On-line access for track & trace (international FTL, customs clearance, w/h placement, domestic delivery) 100%
- EDI in case of needs could be implemented within 2-8 weeks depending on complexity

CURRENT CONSTRUCTION STATUS_AUG 22nd 2024





- Interior design and engineering infrastructure works 90%, Floor 95%, Racks 60% (start the installation), FEM paving 45%
- Roof 100%, Bomb shelter (90%) and office above 40%, WMS Navision 5.0 100%, W/h team (shift leader, blue collar workers, data operator, IT) 100%
- Loading forklifts 100%, On-line access for track & trace (international FTL, customs clearance, w/h placement, domestic delivery) 100%
- EDI in case of needs could be implemented within 2-8 weeks depending on complexity

CURRENT CONSTRUCTION STATUS_AUG 22nd 2024





CURRENT CONSTRUCTION STATUS_SEP 19th 2024





- Interior design and engineering infrastructure works 95%, Floor 98%, Racks 80% (start the installation), sprinklers in racks 25%, FEM paving 85%
- Roof 100%, Bomb shelter (95%) and office above 70%, WMS Navision 5.0 100%, W/h team (shift leader, blue collar workers, data operator, IT) 100%
- Loading forklifts 100%, On-line access for track & trace (international FTL, customs clearance, w/h placement, domestic delivery) 100%
- EDI in case of needs could be implemented within 2-8 weeks depending on complexity

CURRENT CONSTRUCTION STATUS_SEP 19th 2024





First aid shower and eyes wash



Anti hit deformation joint



Dock-levelers



Bomb shelter



Gate door



Anti spill barriers



Sprinkler in racks



Sprinkler in racks

CURRENT CONSTRUCTION STATUS_SEP 19th 2024








CURRENT CONSTRUCTION STATUS_NOV 1st 2024





CURRENT CONSTRUCTION STATUS_NOV 5th 2024_READY! ZRHENUS





- Interior design and engineering infrastructure works 100%, Floor 100%, Racks 100%, sprinklers in racks 100%, FEM paving 100%
- Roof 100%, Bomb shelter (100%) and office above 100%, WMS Navision 5.0 100%, W/h team (shift leader, blue collar workers, data operator, IT) 100%
- Loading forklifts 100%, On-line access for track & trace (international FTL, customs clearance, w/h placement, domestic delivery) 100%
- EDI in case of needs could be implemented within 2-8 weeks depending on complexity

NEW ADR W/H_ TECHNICAL DATA



- WH 5 845 m² total square
- 6 200 US pallet / 7 500 EURO pallet (5 levels)
- 1 300 US pallet places of bonded warehouse
- Heating system 14-24 C, ventilation (2 hs. exchange frequency)
- Fire protection sprinkler system (multi-levels solution), water and foam stuff
- Early smoke detection system
- Walls sandwich panel 150 mm., EI-90 min. fire resistance
- Internal fire compartment walls 150 mm., REI-150 min. fire resistance
- Pillars and carcass framework from reinforced concrete
- Universal rack system both for EURO and US pallets, 3.6 tons on metal bar
- Isolated system of wastewater collection
- Floor loading pressure 7.5 tons per m2

RHENUS LOGISTICS UKRAINE _ ADVANTAGES



ADVANTAGES OF NEW ADR WAREHOUSE

- ✓ Military risks insurance provided by German government
- ✓ Local insurance 500 000 EUR
- ✓ Global insurance 7 500 000 EUR
- ✓ Bomb shelter with additional underground exit
- ✓ Multi-level sprinkler system
- ✓ Diesel generator (stationary) 320 kW with possibility to extent to 520 kW (with mobile diesel generator 200 kW)
- ✓ Solar panel 20 kW installed + 20 kW prepared extension
- ✓ The possibility to split the current stock in Ukraine among different premises to minimize risk of demolition in one warehouse due to missiles attack
- ✓ Big extension area for customer growth we could guarantee a big flexibility in warehouse space during one season and also strategic increasing for 20-50% of volume
- ✓ The entire hub in Obukhiv (including new ADR w/h) has: 18 000 pallets for seeds storage and 14 000 pallets for ADR crop protection and other industrial products
- ✓ We could provide to potential customers from 500 to 5 000 US pallet places or from 500 to 6 000 EU pallets for ADR and industrial products

RHENUS LOGISTICS UKRAINE _ CURRENT LOGISTICS HUB





PARAMETERS:

- 27 500 m2
- Seeds w/h 14 700 m2
- ADR w/h 1 7 000 m2
- ADR w/h 2 5 800 m2
- 4 bonded zones
- 10-12C / 16-18C / 19-21C


SERVICES:

- TRW
- Domestic FTL, last mile
- Import / Export FTL
- · Customs brokerage
- Fumigation (seeds)
- Germination growth analysis (seeds)

RHENUS LOGISTICS UKRAINE _ PLANS 2040



RFL UKRAINE: REAL ESTATE



- 2027 Kyiv region 36 000m2
- 2029 Rivne region 24 000m2
- 2033 Dnipro region 20 000m2

Total investments are close to 90 m euro

KYIV REGION W/H 2027, 36 000m2_Concept





2024 LOI signing

2025
Land purchasing
Board decision - TBD

2026 CONSTRUCTION 1st STAGE

2027 START OF OPERATIONS

RIVNE REGION W/H 2029, 24 000m2_Concept





2024 LOI signing

2025
Land purchasing,
Board Decision -

2028 CONSTRUCTION 1st STAGE

2029 START OF OPERATIONS

Discussion our development with Kyiv region Governor_2025







We were promised a full scale of support in our development in Kyiv region





Gleb Akchurin

General Director

Phone: +38 (044) 354 58 00 Mob.: +38 (050) 351 84 04

Gleb.Akchurin@rhenus.com





Julia Bondarenko

Head of Sales and Marketing Department

Phone: +38 (044) 354 58 04 Mob.: +38 (067) 320 02 29

Julia.Bondarenko@rhenus.com

Thank you for your attention!

Nataliya Bourak

Head of Customs Brokerage Department

Phone: +38 (044) 354 58 07 Mob.: +38 (067) 216 19 15

Nataly.Bourak@rhenus.com





Anna Korchemkina

Head of International Team of Transport-Forwarding Department

Phone: +38 (044) 354 57 93

Mob.: +38 (067) 508 18 25

Anna.Korchemkina@rhenus.com

